

SE LAB 2

Name: Madhumitha Dhondi

SRN: PES1UG24AM923


Class: AIML – H

Agile Backlog Creation & Sprint Simulation in Jira

Objective:

Use Jira to turn functional requirements into Agile backlog items, simulate a sprint, and analyse progress.

Screenshot 1: Jira Backlog and Epics, Story Point assignment



Screenshot 2.1, 2.2, 2.3, 2.4: Active sprint board.

CK board

[Summary](#) [Timeline](#) [Active sprints](#) [Backlog](#) [Calendar](#) [List](#) [Forms](#) [Development](#) [Docs](#) [+](#)

MD

Version

Epic

Quick filters

Complete sprint

Group: Story

TO DO 4

Story 1.1: Storefront Branding
Epic 1: Vendor Storefront Setup
CK-5 3

Story 1.2: Storefront Policies
Epic 1: Vendor Storefront Setup
CK-6 2

Story 2.1: Create Product Listing
Epic 2: Product Catalog Management
CK-8 3

Story 2.2: Stock Auto-Decrement
Epic 2: Product Catalog Management
CK-9 5

+ Create

IN PROGRESS

DONE 2

Quickstart

CK board

[Summary](#) [Timeline](#) [Active sprints](#) [Backlog](#) [Calendar](#) [List](#) [Forms](#) [Development](#) [Docs](#) [+](#)

MD

Version

Epic

Quick filters

Complete sprint

Group: Story

TO DO 2

Story 1.2: Storefront Policies
Epic 1: Vendor Storefront Setup
CK-6 2

Story 2.2: Stock Auto-Decrement
Epic 2: Product Catalog Management
CK-9 5

+ Create



IN PROGRESS 2

Story 1.1: Storefront Branding
Epic 1: Vendor Storefront Setup
CK-5 3

Story 2.1: Create Product Listing
Epic 2: Product Catalog Management
CK-8 3

DONE 2

Quickstart




Screenshot 3: Burndown chart

Burndown Chart

[How to read this chart](#)

CK Sprint 1 Story Points ▾



Reflection Questions

1. Did your estimations reflect the actual effort?

Since this was a simulated sprint completed within minutes rather than over a real week, I couldn't compare estimated points against actual hours spent. What the exercise did test was whether my *relative* rankings made sense — Story 5 (Split Payment at Checkout) correctly got the highest estimate (8 points) since it touches multiple vendor accounts and real money, making it genuinely the riskiest and most complex piece in the backlog. The simpler CRUD-style stories (storefront setup, product listings) stayed low (2-3 points), which held up as reasonable in hindsight.

2. Was your backlog well-prioritized?

I prioritized Epic 1 (Storefront Setup) and Epic 2 (Product Catalog) into Sprint 1 because they're dependencies — a vendor needs a storefront and listings before any purchase-related story is even meaningful. That's a sequencing decision more than a pure business-value ranking. In hindsight, the split payment story is the highest-risk, highest-uncertainty item in the whole backlog, and agile practice generally favors tackling risky work earlier

rather than saving it for a later sprint, so a stronger backlog might have pulled a spike or early prototype of that story into Sprint 1 alongside the setup work.

3. How did your simulated sprint align with your plan?

All four planned stories in Sprint 1 (Storefront Branding, Storefront Policies, Create Product Listing, Stock Auto-Decrement — 13 points total) were moved to Done, so on paper the sprint matched the plan exactly. But because everything was completed within minutes instead of across the intended one-week window, this "perfect" completion doesn't reflect a realistic outcome — a real team would likely see at least one story blocked, delayed, or carried over.

4. What insights did the burndown chart give about your team's capacity?

My burndown chart showed a vertical drop straight to zero rather than a gradual staircase, because all stories were marked Done almost immediately after the sprint started instead of being logged as work actually happened. This showed me that a burndown chart is only informative when progress is tracked in real time — a chart showing instant completion doesn't tell you anything about a team's real velocity, and in an actual project a shape like this would be a red flag (work not being tracked accurately) rather than evidence of an unrealistically fast team.